West Valley Demonstration Project
Decommissioning Status

Bryan Bower
Department of Energy

Citizen Task Force Meeting
January 22, 2014

www.wv.doe.gov
In 2010, DOE published the Final Environmental Impact Statement and Record of Decision (ROD) for Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project (WVDP) and the Western New York Nuclear Service Center (WNYNSC)

**Phased Decision Making**

- Phased Decisionmaking ROD
- Phase 1 Decommissioning Plan

Phase 1 Decommissioning
(Complete by 2020*)

- Phase 1 Facility Disposition
  - Relocate 275 HLW Canisters to new dry cask storage facility
  - Demolish Vitrification Facility (Vit) and Main Plant Process Building (MPPB)
  - Remove ancillary facilities
  - Ship legacy Low Level Waste

- Phase 1 Soil Remediation
  - Remove Below Grade Portion of MPPB (including source area of plume), Vit, 01-14
  - Remove Lagoons and Liquid Waste Treatment Facility
  - Ship Legacy TRU Waste
  - Remove Remote Handled Waste Facility and remaining ancillary facilities
  - Remediate all WMA 1 & 2 Soil

* Based on funding at $75 M/yr

Phase 2 Decommissioning
(Decisions made by 2020)

- HLW Canister Shipment (permanent disposal decision)
  - Closure decision for Waste Tank Farm
  - Closure decisions for NRC-licensed Disposal Area and State-licensed Disposal Area
  - Construction and Demolition Debris Landfill
    - Contaminated media

**Final Decommissioning ROD**

- Phase 2 Decommissioning Plan
• **Scope of work includes:**
  - Complete high level waste (HLW) canister relocation at WVDP
  - Process, ship and dispose of all legacy waste off-site
  - Demolition and removal of the Main Plant Process Building (MPPB)
  - Demolition and removal of the Vitrification (Vit) Facility
  - Complete all work described in the Performance Work Statement
    - Remove ancillary facilities
    - Manage and maintain site infrastructure
    - Conduct environmental monitoring
    - Maintain the underground storage tanks, the NRC-licensed disposal area, and the Permeable Treatment Wall

• **Scope of work performed by CH2M HILL B&W West Valley, LLC (CHBWV) [contract awarded in 2011]**
Phase 1 Soil Remediation

- Plan scopes of work for Phase 1 soil remediation in ~2018*
- Award contract(s) in ~2019*
- Planned scopes of work will include:
  - Remove below grade portions of MPPB and vitrification facility, including the source area of the plume
  - Remove the lagoons and liquid waste treatment facility
  - Ship the legacy transuranic (TRU) waste (potentially)
  - Remove the RHWF and remaining ancillary facilities (after shipment of TRU waste)
  - Remediate WMA 1 & 2 soil

*Schedules for Phase 1 soil remediation are contingent upon the end date of the Phase 1 facility disposition scope of work.
At the end of Phase 1 decommissioning (Phase 1 facility disposition plus Phase 1 soil remediation) six facilities/areas will remain:

- Tank farm with the tank and vault drying system
- HLW storage casks
- NDA with cap and barrier wall
- SDA with cap and barrier wall
- Non-source area of groundwater plume
- Construction and Demolition Debris Landfill
The Final Environmental Impact Statement for Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center addresses the developed portion of the site in 10 waste management areas (WMA).
WMA 1 includes:

- Main Plant Process Building (MPPB)
- Plant office building
- Vitrification Facility
- Load-in/Load-out Facility
- Utility Room
- Fire Pump House
- Water storage tank
- Laundry
- Fuel Receiving and Storage
## WMA 1 Status

<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Main Plant Process Building</td>
<td>Removed: 86% of contaminated vessels, 84% of piping and conduit, 95% of asbestos</td>
<td>Demolished to slab at grade</td>
<td>Removal of slab, below-grade structures, &amp; source area of plume</td>
</tr>
<tr>
<td>Vit Facility</td>
<td>99% decontaminated: contaminated equipment removed, floor cleaning &amp; electrical isolations underway; cold chemical building demolished to the slab</td>
<td>Demolished to slab at grade</td>
<td>Removal of below-grade structures</td>
</tr>
<tr>
<td>Fuel Receiving &amp; Storage</td>
<td>Vent building demolished; pool drained and cleaned; surface &amp; airborne contamination remain</td>
<td>Remains in place</td>
<td>Removal of above- and below-grade structures</td>
</tr>
<tr>
<td>Plant Office Building</td>
<td>Rooms emptied, asbestos removal underway</td>
<td>Demolished to slab at grade</td>
<td>Removal of below-grade structures</td>
</tr>
<tr>
<td>Facility</td>
<td>January 2014 Status</td>
<td>Planned for End of Phase 1 Facility Disposition</td>
<td>Planned for End of Phase 1 Decommissioning</td>
</tr>
<tr>
<td>------------------------------</td>
<td>--------------------------------------------------------</td>
<td>------------------------------------------------</td>
<td>-------------------------------------------</td>
</tr>
<tr>
<td>Utility Room</td>
<td>In service, contains significant quantity of asbestos</td>
<td>Demolished to slab</td>
<td>Removal of below-grade structures</td>
</tr>
<tr>
<td>Load-in/Load-out</td>
<td>In service, available for load-out of HLW canisters</td>
<td>Demolished to the slab</td>
<td>Removal of below-grade structures</td>
</tr>
<tr>
<td>Water Storage Tank &amp; Fire Pump House</td>
<td>In service</td>
<td>Operational</td>
<td>Removal of above- and below-grade structures</td>
</tr>
<tr>
<td>Laundry Room</td>
<td>Demolition Ready</td>
<td>Demolished to the slab</td>
<td>Removal of below-grade structures</td>
</tr>
<tr>
<td>01-14 Building</td>
<td>Demolished to the slab</td>
<td>Demolished to the slab</td>
<td>Removal of below-grade structures</td>
</tr>
</tbody>
</table>
1. Low-Level Waste Treatment Facility 2 (LLW2)
2. Lagoon 2
3. Lagoon 3
4. Lagoon 4
5. Lagoon 5
6. Old interceptor
7. New interceptors
8. Vitrification Test Facility
9. Vehicle Repair Shop
10. Test and Storage Building
11. Maintenance Shop
12. O2 building
13. Lagoon 1 area
<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low-Level Waste Treatment Facility 2 &amp; Lagoons 2, 3, 4 &amp; 5</td>
<td>Operational</td>
<td>Operational</td>
<td>Removal</td>
</tr>
<tr>
<td>Old &amp; new interceptors</td>
<td>Operational</td>
<td>Operational</td>
<td>Removal</td>
</tr>
<tr>
<td>Vitrification Test Facility</td>
<td>Operational</td>
<td>Facility &amp; foundation removed; area restored</td>
<td>NA</td>
</tr>
<tr>
<td>Vehicle Repair Shop, Test &amp; Storage Building, Maintenance Shop</td>
<td>Demolished to slabs at grade</td>
<td>Facilities removed, foundations remain</td>
<td>Removal</td>
</tr>
<tr>
<td>O2 Building</td>
<td>Demolished to slab at grade</td>
<td>Foundation removed; area restored</td>
<td>NA</td>
</tr>
<tr>
<td>Lagoon 1</td>
<td>Inactive</td>
<td>Inactive</td>
<td>Removal</td>
</tr>
</tbody>
</table>
1. Permanent Ventilation System building
2. Supernatant Treatment System support building
3. Equipment shelter and condensers
4. Con-Ed building
5. High-Level Waste (HLW) transfer trench
6. Two underground, 760,000 gallon carbon steel tanks: 8D-1 and 8D-2
7. Two underground, 14,300 gallon stainless steel tanks: 8D-3 and 8D-4
<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Permanent Ventilation System</td>
<td>Operational</td>
<td>Operational</td>
<td>Operational</td>
</tr>
<tr>
<td>Supernatant Treatment System Support Building</td>
<td>Operational</td>
<td>Operational</td>
<td>Remains in place</td>
</tr>
<tr>
<td>Equipment Shelter (ES) &amp; Condensers</td>
<td>Condensers isolated; ES partially operational</td>
<td>Facilities removed; foundation remains</td>
<td>Removal of foundation</td>
</tr>
<tr>
<td>Con-Ed Building</td>
<td>In-active</td>
<td>Facility removed; underlying tanks remain</td>
<td>NA</td>
</tr>
<tr>
<td>High-Level Waste Transfer Trench</td>
<td>In-place</td>
<td>All lines &amp; trench isolated</td>
<td>Remove piping; trench remains</td>
</tr>
<tr>
<td>Tanks 8D-1 &amp; 8D-2</td>
<td>Isolated</td>
<td>Isolated</td>
<td>Remain in place</td>
</tr>
<tr>
<td>Tanks 8D-3 &amp; 8D-4</td>
<td>Isolated</td>
<td>Isolated</td>
<td>Remain in place</td>
</tr>
</tbody>
</table>
• Tank & Vault Drying System (T&VDS) installed and operational in December 2010
  • Status of tank liquids
    • Tank 8D-1 – all liquid evaporated
    • Tank 8D-2 – all liquid evaporated
    • Tank 8D-3 – all liquid evaporated
    • Tank 8D-4 – 4,630 gallons of liquid/sludge remain
  • Status of vaults and containment pans
    • Tank 8D-1 vault liquid is below level indicator (<2 inches and may be dry)
    • Tank 8D-2 vault liquid is below level indicator (<2 inches and may be dry)
    • All liquid in containment pans of tanks 8D-1 and 8D-2 evaporated
    • Tank 8D-3/8D-4 vault liquid evaporated
• At the end of Phase 1 decommissioning the T&VDS will be operational; tanks and their support structures will remain in place
The Construction and Demolition Debris Landfill (CDDL) Status

- CDDL is inactive
- Monitoring and maintenance will continue through Phase 1 decommissioning
1. Lag Storage Area 1
2. Lag Storage Area 2
3. Lag Storage Area 3
4. Lag Storage Area 4
5. Shipping depot
6. Chemical Process Cell Waste Storage Area
7. Remote-Handled Waste Facility (RHWF)
8. Lag Storage Building
9. Four Hazardous Waste Storage Lockers
## WMA 5 Status

<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Lag Storage Area 1</td>
<td>Demolished to slab</td>
<td>Foundation remains</td>
<td>Remove foundation</td>
</tr>
<tr>
<td>Lag Storage Area 2</td>
<td>Operational</td>
<td>Waste removed; hardstand remains</td>
<td>Remove hardstand</td>
</tr>
<tr>
<td>Lag Storage Areas 3 &amp; 4 and Shipping Depot</td>
<td>Operational</td>
<td>All waste removed; facilities remain</td>
<td>Remove facilities &amp; foundations</td>
</tr>
<tr>
<td>Chemical Process Cell Waste Storage Area</td>
<td>Operational</td>
<td>Demolish facility &amp; foundation</td>
<td>NA</td>
</tr>
<tr>
<td>Remote-Handled Waste Facility</td>
<td>Operational</td>
<td>Operational</td>
<td>Remove after remote-handled TRU waste has been shipped off-site</td>
</tr>
<tr>
<td>Lag Storage Building</td>
<td>Demolished to slab</td>
<td>Foundation remains</td>
<td>Remove foundation</td>
</tr>
<tr>
<td>Hazardous Waste Storage Lockers</td>
<td>Demolished</td>
<td>NA</td>
<td>NA</td>
</tr>
</tbody>
</table>
1. Rail spur
2. Demineralizer sludge ponds (inactive)
3. Equalization basin
4. Equalization tank
5. Sewage Treatment Plant
6. Low-level waste rail packaging and staging area
7. Cooling tower
8. Two waste tank farm test towers
9. Old warehouse
10. Product Storage Area
11. HLW storage pad
<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Rail Spur</td>
<td>Operable</td>
<td>Operational</td>
<td>Operational</td>
</tr>
<tr>
<td>Demineralizer Sludge Ponds</td>
<td>Inactive</td>
<td>No further action</td>
<td>Area restored</td>
</tr>
<tr>
<td>Equalization Basin</td>
<td>Operational</td>
<td>Remove facility &amp; foundation</td>
<td>Area restored</td>
</tr>
<tr>
<td>Equalization Tank</td>
<td>Operational</td>
<td>Remove facility &amp; foundation</td>
<td>Area restored</td>
</tr>
<tr>
<td>Sewage Treatment Plant</td>
<td>Operational</td>
<td>Remove facility &amp; foundation</td>
<td>Area restored</td>
</tr>
<tr>
<td>Rail Packaging &amp; Staging Area</td>
<td>Operational</td>
<td>Operational</td>
<td>Removed</td>
</tr>
<tr>
<td>Facility</td>
<td>January 2014 Status</td>
<td>Planned for End of Phase 1 Facility Disposition</td>
<td>Planned for End of Phase 1 Decommissioning</td>
</tr>
<tr>
<td>--------------------------</td>
<td>--------------------------</td>
<td>-------------------------------------------------</td>
<td>--------------------------------------------</td>
</tr>
<tr>
<td>Cooling Tower</td>
<td>Demolished</td>
<td>Remove foundation</td>
<td>Area restored</td>
</tr>
<tr>
<td>Waste Tank Farm Test Towers</td>
<td>Demolished</td>
<td>Remove foundation</td>
<td>Area restored</td>
</tr>
<tr>
<td>Old Warehouse</td>
<td>Demolished</td>
<td>Area graded</td>
<td>Area restored</td>
</tr>
<tr>
<td>Product Storage Area</td>
<td>Demolished</td>
<td>Area graded</td>
<td>Area restored</td>
</tr>
<tr>
<td>HLW Storage Pad</td>
<td>Pad construction complete</td>
<td>HLW canisters stored in casks on the pad</td>
<td>HLW canisters stored in casks on the pad</td>
</tr>
</tbody>
</table>
Orthoimage of WMA 7
NRC-Licensed Disposal Area (NDA)

NRC-Licensed Disposal Area Status

• A geomembrane cap and barrier wall were installed in 2008 to prevent water infiltration
• Liquid Pretreatment System is operable
• The NDA will remain in place during Phase 1 decommissioning
State-Licensed Disposal Area Status

- The geomembrane cap and barrier wall prevent water infiltration into the disposal area
- The leachate treatment facility was clean-closed and no longer stores mixed waste
- The SDA will remain in place during Phase 1 decommissioning
1. Drum Cell
2. Subcontractor Maintenance Area
3. NDA Trench Container Area Pad
## WMA 9 Status

<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drum Cell</td>
<td>Operational; all waste has been removed</td>
<td>Facility &amp; foundation removed; area restored</td>
<td>No further action</td>
</tr>
<tr>
<td>Subcontractor Maintenance Area</td>
<td>Operational</td>
<td>Operational</td>
<td>Removed</td>
</tr>
<tr>
<td>NDA Trench Container Area Pad</td>
<td>Operational</td>
<td>Operational</td>
<td>Removed</td>
</tr>
</tbody>
</table>
1. Gatehouse
2. Administration Building
3. Warehouse
4. Meteorological Tower
5. Environmental Laboratory
<table>
<thead>
<tr>
<th>Facility</th>
<th>January 2014 Status</th>
<th>Planned for End of Phase 1 Facility Disposition</th>
<th>Planned for End of Phase 1 Decommissioning</th>
</tr>
</thead>
<tbody>
<tr>
<td>Gatehouse</td>
<td>Operational</td>
<td>Operational</td>
<td>Remains operational</td>
</tr>
<tr>
<td>Administration Building</td>
<td>Operational</td>
<td>Facility &amp; foundation removed; area restored</td>
<td>No further action</td>
</tr>
<tr>
<td>Warehouse</td>
<td>Operational</td>
<td>Facility &amp; foundation remain</td>
<td>Facility &amp; foundation removed</td>
</tr>
<tr>
<td>Meteorological Tower</td>
<td>Operational</td>
<td>Operational</td>
<td>Remains operational</td>
</tr>
<tr>
<td>Environmental Laboratory</td>
<td>Demolished</td>
<td>Foundation removed; area restored</td>
<td>No further action</td>
</tr>
</tbody>
</table>
At the end of Phase 1 decommissioning (Phase 1 facility disposition plus Phase 1 soil remediation) six facilities/areas will remain:

- Tank farm with the tank and vault drying system
- HLW storage casks
- NDA with cap and barrier wall
- SDA with cap and barrier wall
- Non-source area of groundwater plume
- Construction and Demolition Debris Landfill
The Phase 2 decision includes WVDP and WNYNSC facilities:

- Waste Tank Farm
- HLW Storage Casks
- NRC-Licensed Disposal Area
- State-Licensed Disposal Area
- Construction and Demolition Debris Landfill
- Contaminated media
  - Non-source area of the plume
  - Cesium prong
  - Streams