
Staff Working Copy_19417_1
Not to be Considered as a Regulatory Submittal Pre-Decisional DRAFT

Draft Decommissioning EIS Schedule

Interim End State
►Decontaminate Main Plant Process Building (make 

demolition-ready)
►Ship legacy waste
►Remove ancillary facilities

2008 2011

Enhanced Interim End State
►Cover NRC-licensed Disposal Area (NDA)
►Dry High-Level Waste (HLW) Tanks
►Mitigate Plume
►Evaluate relocation of HLW canisters to new dry storage

EIS Actions

►Lagoons
►Remote Handled Waste Facility
►Vitrification Facility
►Main Plant Process Building
►Waste Tank Farm
►HLW Canisters
►NDA and State-licensed Disposal Area 

(SDA)
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