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Metric
December 2019

12-Month
Rolling Average

TRC (12-Month Rolling Average) 1.07

DART (12-Month Rolling 
Average) 0.71

Last Lost Time Case Recordable June 2019

Last Recordable Injury March 2019

Safety
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Confined space rescue training in 
preparation for Fire Water Storage 
Tank inspection
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üPerformed all work safely and compliantly.  
üCompleted the disposition of Vitrification Facility demolition waste. 

üCompleted the installation of a polyethylene weather protective cover over the Vitrification 
Facility concrete slab, which signified the completion of this work. 

üCompleted numerous high-hazard work activities in the Main Plant Process 
Building, including the removal of more than 56,000 pounds of asbestos-
containing material. 

üCompleted the demolition of four ancillary support structures, which included: 
Manipulator Repair Shop, Contact-Size Reduction Facility, Laundry Facility and 
Utility Room Extension.

üCompleted the demolition of 15 additional Balance of Site Facilities, which 
included: Low-Level Wastewater Treatment O2 Pad, Liquid Pretreatment 
System, Waste Tank Farm Condensers and Shelter, and Chemical Process Cell-
Waste Storage Area. 
üAlso completed the installation of a new natural gas pipeline distribution system; and 

connected to National Grid’s new 34.5 kV feed line. 

FY2019 Accomplishments

Approved for Public Release; Further Dissemination Unlimited

3

www.energy.gov/EM 4

Milestone 1  
• Complete relocation of 278 HLW canisters to Long-term Interim Storage (Completed 

February 2017)

Milestone 2
• Process, ship, dispose of all Legacy Waste, not including Transuranic Waste (Completed 

September 2018)

Milestone 3  
• Demolish and remove the Vitrification Facility and Main Plant Process Building 

(Deactivation ongoing, DOE and CHBWV are in discussions regarding impact of delay in 
MPPB demolition)

Milestone 4  
• Complete all work in Performance Work Statement, including Balance of Site Facilities, 

Surveillance and Maintenance, and Site Operations (Ongoing)

Contract Scope
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Deactivation and Demolition 
Progress

• Milestone 3 - Main Plant Process Building Deactivation – 98% Completed
• Milestone 4 - Balance of Site Facilities Demolition – 43 of 47 Facilities 

Completed and Areas Restored (91%)
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New Work – General Purpose Cell

Operators size-reduce debris inside GPC

General Purpose Cell (GPC)/General Purpose Crane Room (GCR)/General 
Operating Area (GOA) – Continued floor debris sweeping/scraping and 
loadout into waste liners. 

GPC Northwest corner cleaning progress
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New Work – Product Purification Cell - South

Aggressive decontamination of first section of 
PPC-S south wall  using Nitrocision®

Product Purification Cell - South – Aggressive decontamination started on January 6. 
Prior to this work, employees removed interferences/obstructions, reconfigured the 
roller conveyor for waste handling, constructed a waste loadout containment tent at 
North access door, and set up a compressor and nitrogen tank for aggressive 
decontamination. 

Cleanup efforts in PPC-S prior to start of
aggressive decontamination

Nitrocision® Mock-up
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New Work – Fuel Receiving and Storage 
Facility

Workers foam piping in FRS to fix contamination

Fuel Receiving and Storage (FRS) Facility – Completed the removal of asbestos-
containing material. Continue post cleaning in the south aisle to support final 
asbestos-containing material removal clearance sampling. Obtaining final coupon 
samples for characterization from the air-gapped pool water circulation piping.

Wooden platform is built to aid in ACM removal
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• To date, five out of seven buildings 
have been completed:
• Contact-Size Reduction Facility
• Manipulator Repair Shop
• Laundry Facility
• Utility Room Extension
• Main Plant Office Building

(waste disposition is ongoing)

• Next demolitions:
• Utility Room
• Load-In

Demolition of 7 Ancillary Support Structures –
Milestone 3

Approved for Public Release; Further Dissemination Unlimited

Schedule
February 2020
*2023

Utility Room

Load-In Facility
*Will be used during Main Plant demolition
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Demolition of Main Plant Office Building –
Milestone 3
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January 7, 2020

October 15, 2019
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Ancillary Support Building Demolitions

Contact-Size Reduction Facility and Manipulator Repair Shop demolitions

Laundry Facility demolition

Utility Room Extension demolition
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Demolitions and Deactivation – Milestone 3
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Removal Completed

Future Removal Planned 

Deactivated
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Balance of Site Facilities (BOSF) 
and Infrastructure – Milestone 4

• Performing deactivation to support 
removal of 47 Balance of Site Facilities
• Completed the demolition of the Chemical 

Process Cell–Waste Storage Area (CPC-
WSA) building (restoration ongoing)

• 43 facilities demolished and areas restored

• Reconfigured infrastructure for facility 
demolition and future site needs
• Connected to National Grid’s new 34.5 kV 

feed line on August 23 (Phase 2)
• Previous work has included: new Data 

Center, Potable Water System, Natural Gas 
Distribution System, and Electrical 
Distribution System

Approved for Public Release; Further Dissemination Unlimited

CPC-WSA demolition
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Balance of Site Facilities (BOSF) 
Demolitions – Milestone 4
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Liquid Pretreatment System building demolition

Waste Tank Farm Equipment Shelter demolition

VIT Vault demolition
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2019 Community Support

• Community Service Donations
• West Valley Fire District #1: $80,000
• Bertrand Chaffee Hospital: $5,000
• Mercy Flight: $5,000

• Annual Community Donations: 
~$12,000

• Annual Food Drive
• Collected 111,000 pounds of food
• Food delivered to nine food pantries
• All done by volunteers

• United Way: $22,865
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FY2020 Goals

• Perform all work safely and compliantly.
• Complete demolition and disposition of the remaining 

ancillary support buildings (Main Plant Office Building and 
Utility Room).

• Complete demolition, disposition, and restoration of the 
remaining Balance of Site Facilities.

• Complete deactivation activities in the General Purpose Cell, 
Product Purification Cell, and Fuel Receiving and Storage 
facility and complete disposition of the waste.

• Begin demolition of the Main Plant Process Building.
• Re-establish the capability to execute rail shipments from 

WVDP.
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