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Cleanup Contract Extension

* In April 2018, DOE paused planned
demolition work on the MPPB to re-
evaluate options for demolitions.

o CHBWV continued to deactivate the
MPPB, as well as perform additional
deactivation

* In March 2019, after reviewing
lessons learned from the Vitrification
Facility (VF) demolition, as well as
demolitions across the DOE Complex,
DOE directed CHBWV to resume Former location of Vitrification Facility
planning for the above-grade (Main Plant Process Building in background)
demolition on the MPPB.

* DOE requested a proposal from
CHBWV to address lessons learned
from demolition activities and include
“pause” impacts.
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Cleanup Contract Extension (Cont.)

* On April 9, 2020, DOE extended CH2M Hill BWXT West Valley, LLC’s (CHBWV)
cleanup contract.

o Contract extended by an additional 39 months (to June 29, 2023).

o This extension enables CHBWV
to safely and efficiently complete
deactivation, demolition and
removal of the Main Plant
Process Building (MPPB), the last
remaining major facility at the
site.

Main Plant Process Building

safety @ performance ¢ cleanup # closure ApprEncak foioP Philid B e et hidred Bisswiniatioio b blivtin éck d www.energy.gov/EM

Cleanup Contract Extension (Cont.)

* The total value of the extension
modification is $243 million.
* The new contract value will be
approximately $836 million based

on the original contract date of
August 2011.

‘Main Plant Process Building

* The contractor will be required
to perform work safely and
efficiently until the activities
under the scope of work are
completed.

* Work also includes other facility
disposition activities.
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Ongoing Cleanup Work

* In preparing the MMPB for
demolition, CHBWYV has:

* Removed seven of the nine
facilities surrounding the MPPB

= Utility Room Extension .

e Completed 98% of the
deactivation work required before
the MPPB can be demolished.

* Demolished 44 of 47 balance of
site facilities and has restored the
areas around the facilities.

e Completed significant
infrastructure improvements to
support the current and future
cleanup efforts at the site.
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* Completion of this work scope will position the site to have a
follow-on contract to complete Phase 1 Decommissioning.

Pre-demolition of Main Plant Office Building
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Questions?
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