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WVDP 
Project Update

John Rendall
President and General Manager

Citizen Task Force Meeting
July 22, 2020
(Virtual)
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COVID-19 Response 
Phase 2 Resumption of Work

• The West Valley Demonstration Project began 
Phase 2 of our COVID-19 Response on 
Wednesday, July 8, after receiving approval 
from the U.S. Department of Energy (DOE) on 
Tuesday, July 7. 

• Phase 2 onsite staffing levels will be 
approximately 60 percent of the total 
workforce; and telework provisions will 
continue to the extent practicable.

• Phase 2 Transition adds additional high-
priority operations  and additional low-to-
moderate hazard activities to those authorized 
at Phase 1. These additional activities are 
likely to require greater personal protective 
equipment usage and other health and safety 
precautions.

Pre-job briefing with employees prior
to cleaning and sanitizing 

common areas
onsite
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Metric
June 2020
12-Month

Rolling 
Average

TRC (12-Month Rolling 
Average) 0.00

DART (12-Month Rolling 
Average) 0.00

Last Lost Time Case 
Recordable March 20, 2019

Last Recordable Injury March 27, 2019

Safety
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Through June 30, 2020, CHBWV and its subcontractors have worked 680,637 work 
hours  or 468 days, without a lost-time accident or illness.



www.energy.gov/EM 4

Performance Based Incentive 1 (PBI #1)
• Demolish and remove the Main Plant Process Building (Deactivation ongoing)

Performance Based Incentive 2 (PBI #2)
• Complete all work in Performance Work Statement, including Balance of Site Facilities, 

Surveillance and Maintenance, and Site Operations (Ongoing)

Contract Scope
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Deactivation and Demolition 
Progress

• PBI #1- Main Plant Process Building Deactivation – *85% Completed
• PBI #2- Balance of Site Facilities Demolition – 44 of 46 Facilities 

Completed and Areas Restored (96%)

*Rolled in FRS, GPC, and Vent Wash Room
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• To date, five out of seven buildings 
have been completed:
• Contact-Size Reduction Facility
• Manipulator Repair Shop
• Laundry Facility
• Utility Room Extension
• Main Plant Office Building

• Next demolitions:
• Utility Room
• Load-In

Demolition of 7 Ancillary Support Structures –
PBI #1
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Schedule
July 13, 2020
*2023

Utility Room

Load-In Facility

*Will be used during Main Plant demolition
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Demolitions and Deactivation – PBI #1
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Vitrification 
Facility 

Load In/ 
Load Out 
Facility 

CSRF/ 
MSMRS 

Fuel Receiving and 
Storage Facility 

Utility Room 
Extension 

Laundry 
Facility 

MPPB 
Office 

MPPB 
Stack 

HEV 

Utility Room  

Main Plant 
Process Building 

Removal Completed

Removal Planned for 2020 

Deactivation Planned for 2020
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Ancillary Support Building Demolitions
Utility Room – PBI #1

Main Plant 

Process Building

Utility Room
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Utility Room Demolition 
Preparations – PBI #1

Performed maintenance on turbomister used for suppressing dust during 
demolition.
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Utility Room Demolition 
Preparations – PBI #1

“Exercising” the 374D and 320E CAT Excavators prior to demolition.
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Utility Room Demolition 
Preparations – PBI #1

Moving metal plates to cover and protect a manhole during waste loading.



www.energy.gov/EM 12Approved for Public Release; Further Dissemination Unlimited

Utility Room Demolition 
Preparations – PBI #1

(L) Maintenance on a skidsteer and adjusting the demolition boundary area. 
(R) Placement of a heavy-duty scale for weighing waste containers.
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Utility Room Demolition

July 6 July 14

July 15 July 20
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Utility Room Demolition Progress

Before Demo

Utility Room

Completed
Utility Room

July 21
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Main Plant Processing Building Preparations – PBI #1

Moving dirt in front of Main Plant in preparation for its 
future demolition.
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COVID-19 Response
Phase 2

Work Resumption Plan Activities
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COVID-19 Response Phase 2 Activities

Weed clearing onsite Shipping Depot Office 
renovations



www.energy.gov/EM 18Approved for Public Release; Further Dissemination Unlimited

COVID-19 Response Phase 2 Activities

Laundry delivery

Herbicide spraying

A/C repair on 
extra office space

Radiologic Control rounds
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Balance of Site Facilities (BOSF) 
and Infrastructure – PBI #2

• Performing deactivation to support 
removal of *46 Balance of Site Facilities
• Chemical Process Cell–Waste Storage 

Area (CPC-WSA) was the last structure 
to be demolished before COVID-19

• 44 facilities demolished and areas 
restored

• Look Ahead:
• Complete gravel removal and 

restoration of CPC-WSA area
• Remove Schoolhouse septic tank 

and well, and restore area
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CPC-WSA demolition

*This number was changed from 47 to 46 after the
Waste Water Treatment Facility was removed from
the demolition list.


