
www.energy.gov/EM 1Approved for Public Release; Further Dissemination Unlimited

WVDP 
Project Update

Kelly Wooley
Deputy General Manager

Citizen Task Force Meeting
October 28, 2020

(Virtual)

1

www.energy.gov/EM 2

Metric
Sept. 2020
12-Month

Rolling 
Average

TRC (12-Month Rolling 
Average) 0.00

DART (12-Month Rolling 
Average) 0.00

Last Lost Time Case 
Recordable March 20, 2019

Last Recordable Injury March 27, 2019

Safety
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Through September 30, 2020, CHBWV and its subcontractors have worked 
826,809 work hours or 560 days, without a lost-time accident or illness.

Onsite training on new backpack 
sanitizers for *Phase 2 cleaning

*Phase 2 of Work Resumption Plan
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Phase 2: COVID-19 Work Resumption Plan
Contract Extension Work Activities
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Performance Based Incentive 1 (PBI #1)
• Demolish and remove the Main Plant Process Building (Deactivation ongoing)

Performance Based Incentive 2 (PBI #2)
• Complete all work in Performance Work Statement, including Balance of Site Facilities, 

Surveillance and Maintenance, and Site Operations (Ongoing)

Contract Scope
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Demolitions and Deactivation – PBI #1 

Removal Completed

Deactivation Completed

Deactivation Planned for 2020

Demolition Planned for 2023

Aerial View of Main Plant 
Process Building and 
Ancillary Support Buildings
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General Purpose Cell/General Purpose Crane Room/ 
General Operating Aisle – PBI #1

General Purpose Cell (GPC)/General Purpose Crane Room (GCR)/
General Operating Aisle (GOA) – *Completed grouting of the GPC 
Mini Cell and the GCR up to the bottom of the shield door opening. 
Continued final preparations for grouting of the GOA. 

Grout activities in the General Purpose Cell

*Grout is approximately 200 psi. Grout affords structural stability for equipment tracking 
over below grade rooms, while still providing shielding. Approximately 1,764 cubic yards.
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Vent Wash Room – PBI #1

Vent Wash Room (VWR) – Completed new door installation on east wall. 
Completed core drilling access openings in the south wall and 
commenced on the east wall for future cutting of the ventilation duct. 

Vent Wash Room Remote-controlled robot tested for cutting duct in the Vent Wash Room

Polymeric Barrier System (blue coating) is used to fix and control contamination at its source during demolition.
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Product Purification Cell-South – PBI #1

Product Purification Cell-South – Resumed aggressive decontamination 
on the south wall using Nitrocision®.

Training employees on PPC-S entries An operator inside PPC-S

A “scabbled” section 
of the south wall 
after Nitrocision®
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Balance of Site Facilities (BOSF) 
and Infrastructure – PBI #2

• Performing deactivation to support removal of 
46 Balance of Site Facilities:
• Chemical Process Cell–Waste Storage Area (CPC-

WSA) was the last structure to be demolished 
before COVID-19

• 44 facilities demolished and areas restored

• Other Site Work:
• Paved south parking lot

• Cleared railroad brush

• Initiated drum cell modifications
in support of waste operations

• Look Ahead:
• Complete gravel removal 

and restoration of 
CPC-WSA area

• Remove Schoolhouse septic 
tank and well, and restore area
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CPC-WSA site after demolition

(l) South parking lot and (r) onsite section of railroad tracks
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