



Phase 1 Studies Update

Citizen Task Force
January 23, 2013



PAS Status



- Erosion Working Group – ISP Review Complete
- Engineered Barriers Working Group – kickoff 7/12/12, finalizing recommendations
- Exhumation Working Group – kickoff 10/3/12, continuing work on recommendations



Erosion Working Group (EWG)



- 02/13/12 – PAS Kickoff
- 07/24/12 – Submittal of *Recommendations for Phase 1 Erosion Studies*
- 08/22/12 – EWG presents recommendations at Quarterly Public Meeting and discussed stakeholder questions and concerns.
- 09/13/12 – Stakeholder and regulator input provided to ISP and review of EWG recommendations initiated

3



Erosion Working Group (EWG)



- 01/12/13 – ISP review of EWG recommendations submitted
 - ISP review conducted in consideration of all stakeholder input received
 - Will be discussed at 02/27/13 QPM

4



Phase 1 Studies Website



- www.westvalleyphaseonestudies.org
- **Current Features**
 - Study area updates, auto update feature
 - SME and ISP products
 - Stakeholder comments and responses
 - Public meeting materials
 - Background documents
- Full agenda for 02/27/13 QPM will be posted when available