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The Town of Ashford passed the following resolution:

Work Session TOWN OF ASHFORD March 25, 2014
Present:Christopher C. Gerwitz, Supervisor
John A. Pfeffer, Councilman &
Beverly R. Hess, Councilwoman A
William J. Heim, Councilman t\PR ?-m
Patricia R. Dashnaw, Town Clerk RECENED
Tim Engels, Highway Superintendent “WSERDA

Gary Perkins, Code Enforcement Officer
Absent:Charles E. Davis, Councilman, Deputy Supervisor

RESOLUTION 18-2014

REQUESTING FEDERAL GOVERNMENT TO RESTORE AND STABILIZE FUNDING FOR
WEST VALLEY DEMONSTRATION PROJECT CLEANUP

On motion of Councilman Pfeffer, seconded by Councilwoman Hess the following resolution was
ADOPTED Ayes 4 Gerwitz, Pfeffer, Hess, Heim

Nays 0
L WHEREAS, the President's 2015 federal budget request included only $60.5 million
for the West Valley Demonstration Project (WVDP), and
IL WHEREAS, when the Department of Energy issued its Decommissioning

Environmental Impact Statement in 2010, it assumed that Phase 1 Decommissioning activities could be
completed in ten years with an annual federal appropriation of $75 million, and

I1I. WHEREAS, since that time, the annual federal appropriation has generally been
between $60 and $65 million, and this level of funding has significantly impacted the 10-year schedule
for Phase 1 decommissioning activities, and

Iv. WHEREAS, if the WVDP receives an annual federal appropriation of just
$60 million throughout Phase 1, it will take 20 years to complete, which is twice as long as
DOE initially estimated when they assumed funding would remain at the $75 million level,
and

V. WHEREAS, the extension of Phase 1 Decommissioning from 10 years to 20
years will add $209 million to the total project cost, and
VI WHEREAS, we strongly encourage the Department of Energy to restore

WVDP funding to the $75 million level that was anticipated when the Final Environmental
Impact Statement was released in 2010, in order to continue the cleanup project on schedule
and as expeditiously as possible, now, therefore, be it

L RESOLVED, that the town board of the Town of Ashford hereby requests the federal
government restore WVDP funding to the current $75 million that was anticipated when the Final
Environmental Impact Statement and Record of Decision were issued in 2010, and be it further

IL. RESOLVED, that this level of funding be stabilized for 10 years to complete all
Phase 1 decommissioning work, and be it further
III. RESOLVED, that the Town of Ashford Town Clerk is hereby directed to forward

copies of this resolution to US Secretary of Energy Moniz, Senators Schumer and Gillibrand,
Congressmen Reed, Higgins & Collins, Governor Cuomo, State Senator Young, Assembly Member
Giglio, Bryan Bower, USDOE Director of the WVDP, and Paul Bembia, NYSERDA Director of the
West Valley Site Management Program.



THIS IS TO CERTIFY THIS IS
A TRUE AND CORRECT COPY
AT R g A /A_C!-L&—""_
PATRICIA R. DASHNAW

ASHFORD TOWN CLERK

DATED: MARCH 31, 2014

Thank you for your interest in and consideration of this issue.

Copy to:

US Secretary of Energy Moniz

US Senator Charles E. Schumer

US Senator Kirsten E. Gillibrand

US Congressman Thomas W. Reed

US Congressman Brian Higgins

US Congressman Chris Collins

NY Governor Andrew Cuomo

NY Senator Catharine M. Young

NY Assemblyman Joseph M. Giglio

Bryan C. Bower, DOE Director WVDP

Paul J. Bembia, NYSERDA Director WWVSMP
Bill Logue, West Valley Citizen Task Force Facilitator



